
 

  Printed on Recycled Paper 

October 10, 2024 

Mr. Mike Buck 
Mendocino Railway 
1222 Research Park Drive 
Davis, California 95618 
mikebuck@radian-advisors.com 

ESTIMATED OVERSIGHT COSTS – FISCAL YEAR 2024/2025, THE FORMER 
GEORGIA-PACIFIC CORPORATION SITE LOCATED AT 90 WEST REDWOOD 
AVENUE, FORT BRAGG, CALIFORNIA 95437 (SITE CODE 202276) 

Dear Mr. Buck: 

Section 25269.5 of the California Health and Safety Code requires the Department of 
Toxic Substances Control to provide you with a cost estimate and schedule for 
oversight of the work at the former Georgia-Pacific Corporation site located at 90 West 
Redwood Avenue, Fort Bragg, Mendocino County, California. Enclosed is a schedule 
and estimate of DTSC’s hours and costs to oversee the work identified through the end 
of the fiscal year. The estimate projects hours to be incurred (by staff classification) for 
planned oversight activities and identifies the estimated personnel labor rates. The 
schedule and cost estimate will be updated due to changing circumstances, if 
necessary. The cost estimate is for the fiscal year 2024/2025 which began on July 1, 
2024 and will end on June 30, 2025.  

Please note that this is only an estimate of projected costs. You remain liable for all 
costs incurred by DTSC pursuant to the provisions of Health and Safety Code §79650 
et seq., and the Comprehensive Environmental Response Compensation and Liability 
Act (CERCLA) 42 U.S.C §9601 et seq. DTSC reserves all rights to pursue cost recovery 
under any, and all, applicable provisions of state or federal law. 
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I hope this schedule and cost estimate will be useful in your fiscal and project planning. 
If you have any questions, please contact me at (510) 540-2732 or via email at 
Morgan.Bigelow@dtsc.ca.gov. 

Sincerely, 

 
 
 
Morgan Bigelow  
Project Manager  
Site Mitigation and Restoration Program – Berkeley Office 
Department of Toxic Substances Control 
 
 
Enclosures:  FY 24/25 DTSC Cost Estimate Worksheet 
   FY 24/25 Gantt Chart 
 
 
cc:                 (via email) 

Ms. Kim Walsh, MPH 
Unit Chief 
Site Mitigation and Restoration Program – Berkeley 
Department of Toxic Substances Control  
kimberly.walsh@dtsc.ca.gov 
  
 
 
 
 
 
 
 



Department of Toxic Substances Control

COST ESTIMATE FY 2024/2025
SITE: GEORGIA-PACIFIC CORPORATION (23240008)

SITE CODE: 200402, 202276

PROJECT MANAGER: MORGAN BIGELOW

FY 2024/2025
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PROJECT 

WIDE

Community Update - 

OUE FS Addendum 

Path Forward and 

Order Amendment

Fact Sheets 05/17/2022  1  0  1  1  0  12  0 $0 $0  0  10  1  0  0  0  26 $5,817  0 

Operable 

Unit C and 

Operable 

Unit D

Remedial Investigation 

Report Addendum, 

Operable Units C and D

Remedial 

Investigation Report

05/19/2023  2  4  4  4  0  0  0 $0 $0  0  32  1  0  0  0  47 $12,081  0 

PROJECT 

WIDE

Groundwater 

Monitoring Report 

Operable Units C, D, & 

E

Operation and 

Maintenance Report

06/21/2023  1  0  0  0  0  0  0 $0 $0  0  8  1  0  0  0  10 $2,274  0 

PROJECT 

WIDE

Mendocino Railway's 

Request to Add 

Respondent to Order

Correspondence 09/06/2023  6  6  0  0  0  2  0 $0 $0  0  40  5  0  0  0  59 $14,481  0 

PROJECT 

WIDE

Annual HARP 

2023-2024

Pre-HARP Form 10/18/2023  1  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  2 $589  0 

PROJECT 

WIDE

Order Amendment Amendment - 

Order/Agreement

04/01/2024  4  0  0  0  0  0  0 $0 $0  0  1  1  0  0  0  6 $1,821  0 

PROJECT 

WIDE

Project Management 

Activities 2024-2025

Project Management 07/01/2024  4  0  1  1  0  0  10 $0 $0  0  40  0  0  0  0  56 $15,157  0 

PROJECT 

WIDE

Monthly Summary 

Report: June 2024

Other Report 07/08/2024  1  0  0  0  0  0  0 $0 $0  0  4  0  0  0  0  5 $1,255  0 

PROJECT 

WIDE

Land Use Covenant 

Annual Inspection 

Report

Land Use Restriction 

Monitoring Report

07/15/2024  1  0  0  0  0  0  0 $0 $0  0  4  1  0  0  0  6 $1,386  0 

PROJECT 

WIDE

Applicable Relevant 

and Appropriate 

Requirement (ARAR) 

Soliciation Letter for 

Operable Unit E

Correspondence 07/22/2024  1  0  0  0  0  0  0 $0 $0  0  8  1  0  0  0  10 $2,274  0 

Upland 

Zone

OU-E:  Ponds 

/ Park

Evaluate Applicable or 

Relevant and 

Appropriate 

Requirements for the 

OU-E FS Addendum

Correspondence 07/25/2024  2  0  0  0  0  0  6 $0 $0  0  20  0  0  0  0  28 $7,676  0 

PROJECT 

WIDE

Monthly Summary 

Report: July 2024

Other Report 08/01/2024  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 
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WIDE

Tribal Consultation 

Regarding ARARs

Request for Tribal 

Outreach

08/12/2024  0  0  0  0  0  0  0 $0 $0  0  6  0  0  0  4  10 $2,772  0 

PROJECT 

WIDE

Annual Oversight Cost 

Estimate (Fiscal Year 

2024-2025)

Annual Oversight 

Cost Estimate

08/22/2024  2  0  0  0  0  0  0 $0 $0  0  7  0  0  0  0  9 $2,288  0 

PROJECT 

WIDE

Draft Alternatives List, 

OU-E Feasibility Study 

Addendum

Correspondence 08/30/2024  0  6  0  0  0  0  0 $0 $0  0  6  1  0  0  0  13 $3,797  0 

PROJECT 

WIDE

Monthly Summary 

Report: August 2024

Other Report 09/10/2024  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Respondent's Request 

for Invoice Backup

Correspondence 09/11/2024  0  0  0  0  0  0  0 $0 $0  0  2  1  0  0  0  3 $575  0 

PROJECT 

WIDE

Monthly Summary 

Report: September 

2024

Other Report 09/27/2024  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Meeting with Division 

of Safety of Dams, 

Coastal Commission, 

and the City of Fort 

Bragg to present the 

new OU-E FS 

alternatives.

Meeting 10/16/2024  1  0  0  1  0  0  12 $0 $0  0  4  0  0  0  0  18 $6,508  0 

Operable 

Unit C and 

Operable 

Unit D

OU C and D First Five 

Year Review

Five-Year Review 

Reports

11/01/2024  2  0  8  8  0  0  0 $0 $0  0  24  1  0  0  0  43 $11,305  0 

PROJECT 

WIDE

Monthly Summary 

Report: October 2024

Other Report 11/15/2024  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Monthly Summary 

Report: November 

2024

Other Report 12/15/2024  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

Upland 

Zone

OU-E:  Ponds 

/ Park

OU-E FS Addendum Feasibility Study 

Report

01/02/2025  10  10  10  10  0  0  0 $0 $0  0  100  2  0  0  0  142 $36,412  0 

PROJECT 

WIDE

Monthly Summary 

Report: December 

2024

Other Report 01/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Public Notice - Five 

Year Review

Public Notice 02/01/2025  1  0  0  0  0  4  0 $0 $0  0  4  0  0  0  0  9 $2,075  0 

PROJECT 

WIDE

Monthly Summary 

Report: January 2025

Other Report 02/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Post HARP for field 

work and DTSC 

oversight

Post HARP Form 03/11/2025  0  0  1  1  0  0  0 $0 $0  0  1  0  0  0  0  3 $861  0 
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Monthly Summary 

Report: February 2025

Other Report 03/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Monthly Summary 

Report: March 2025

Other Report 04/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Update Public 

Participation Plan

Public Participation 

Plan / Community 

Relations Plan

05/01/2025  1  0  0  0  0  80  0 $0 $0  0  8  0  0  0  0  89 $18,543  0 

PROJECT 

WIDE

Monthly Summary 

Report: April 2025

Other Report 05/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Monthly Summary 

Report: May 2025

Other Report 06/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

PROJECT 

WIDE

Monthly Summary 

Report: June 2025

Other Report 07/15/2025  0  0  0  0  0  0  0 $0 $0  0  1  0  0  0  0  1 $222  0 

Totals

Hourly Rate

Cost

Grand Total

$0 $417 $205 $379 $249 $390 $389 $367 $222 

Project Management $0 $0  0  0  0  0  0  0  0  0  0 

 0 $0  26  25  0  28  98  41  26 $0  342 

$0 $6,474 $15,047 $20,090 $75,924 $11,676 $0 $9,750 $10,114 $0 $0 

$152,611 

 0 

$131 

 16 

$2,096 

 0 

 0 
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$0 

$205 

 0 

 0 
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 0 

 4 

$360 

$1,440 

 606 
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 0 

$0 

 0 

$0 
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VIEW CHART FOR CURRENT FISCAL YEAR DATE RANGE 7/1/2024  to 6/30/2025   Go

10/10/24, 3:55 PM Gantt Chart

https://www.envirostor.dtsc.ca.gov/chart/default.asp?global_id=23240008&ou_id=0&mindate=7%2F1%2F2024&maxdate=6%2F30%2F2025 1/1

https://www.envirostor.dtsc.ca.gov/chart/default.asp?global_id=23240008&ou_id=0&mindate=7%2F1%2F2024&maxdate=6%2F30%2F2025
https://www.envirostor.dtsc.ca.gov/chart/tmp_images/chartrad88306.tmp.png.map
https://www.envirostor.dtsc.ca.gov/chart/tmp_images/chartrad88306.tmp.png.map
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